

Project Timeline

Tasks / Activities / Milestones	Related Project Objective(s)	Funding Year 1												Funding Year 2											
		Beginning Month and Year: February, 2007																							
		Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21	Month 22	Month 23	Month 24
Hire research tech.	1,2,3	X																							
Appoint Sea Grant Scholar	3	X																							
Purchase sampling gear	1	X																							
Select sampling sites	1	X	X																						
Field sampling	1		X	X	X	X	X	X	X						X	X	X	X	X	X					
Core sample analyses	2,3						X	X	X	X	X	X	X	X			X	X	X	X					
Data analyses	2,3,4									X	X	X		X	X			X	X	X	X				
Map production and report writing	3, 4											X	X	X					X	X	X	X	X	X	
Publication prep	1,2,3, 4													X							X	X	X		